
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/01/2018

ESTIMATE SUMMARY 11:02:33

CONTID: C19875R        ESTIMATE NO: 0001 PROG 2005

PCN: 19875R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GW CANYON VARIABLE SPEED SIGNING PERCENT TIME:

PROJECT NO: NHPP0702-342                  

I-70 GW CANYON VARIABLE SPEED

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Casper WY 82609     (307)237-3003 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,217,174.50 PARTICIPATING $ $ 529,467.25

AWARD PROJECT AMT: 5,900,202.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,026.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.71

WORK DAYS

WORK DAYS

8.52%

5,687,707.25

529,467.25

529,467.25

517,440.99

$

$

$

$

529,467.25

0.00

529,467.25

0.00

529,467.25

-12,026.26

0.00

517,440.99

0.00

AMOUNT DUE 517,440.99 517,440.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 517,440.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

15.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/24/2018

09/24/2018

10/20/2018

06/14/2018

07/09/2018

08/02/2018

09/24/2018
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PCN: 19875R-BID   ESTIMATE RUN 11/01/2018

PROJECT: NHPP0702-342                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

125.000

SY  

51.00000

0010 Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

1.000

EACH

420.00000

0015 Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

2.000

EACH

140.00000

0020 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

27.000

EACH

184.00000

0025 Removal of Sign (Special) 0.000

0.000

202-00815  
 

0.000.000

0.00

2.000

EACH

560.00000

0030 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

11.000

EACH

90.00000

0035 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

12.000

EACH

280.00000

0040 Removal of Sign Panel (Special) 0.000

0.000

202-00832  
 

0.000.000

0.00

3.000

EACH

560.00000

0045 Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

1.000

EACH

560.00000

0050 Unclassified Excavation (Complete In Place) 0.000

24.000

203-00010  
 

3,360.0024.000

3,360.00

24.000

CY  

140.00000

0055 Potholing 0.000

34.000

203-01597  
 

9,860.0034.000

9,860.00

40.000

HOUR

290.00000
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PCN: 19875R-BID   ESTIMATE RUN 11/01/2018

PROJECT: NHPP0702-342                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 0.000

80.000

208-00002  
 

1,200.0080.000

1,200.00

1,000.000

LF  

15.00000

0065 Aggregate Bag 0.000

76.000

208-00035  
 

2,128.0076.000

2,128.00

500.000

LF  

28.00000

0070 Concrete Washout Structure 0.000

2.000

208-00045  
 

3,200.002.000

3,200.00

4.000

EACH

1,600.00000

0075 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

850.00000

0080 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

2.000

EACH

940.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

140.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

200.00000

0095 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

30.000

EACH

390.00000

0100 Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0105 Reset Guardrail Type 7 0.000

0.000

210-01170  
 

0.000.000

0.00

16.000

LF  

140.00000

0110 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

5,750.00000
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PCN: 19875R-BID   ESTIMATE RUN 11/01/2018

PROJECT: NHPP0702-342                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

1,375.00000

0120 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

900.000

LB  

7.50000

0125 Wildlife Biologist 0.000

10.500

240-00000  
 

1,428.0010.500

1,428.00

24.000

HOUR

136.00000

0130 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

105.00000

0135 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

10,000.000

SY  

7.10000

0140 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

125.000

SY  

48.00000

0145 Micropile (6 Inch) 0.000

264.000

503-01060  
 

161,040.00264.000

161,040.00

264.000

LF  

610.00000

0150 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

4,000.000

LB  

13.20000

0155 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

15.000

CY  

725.00000

0160 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

3,600.000

LB  

3.50000

0165 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

3.000

EACH

5,500.00000



CONTID: C19875R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19875R-BID   ESTIMATE RUN 11/01/2018

PROJECT: NHPP0702-342                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Fence (Plastic) 0.000

30.000

607-11525  
 

258.0030.000

258.00

1,000.000

LF  

8.60000

0175 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

35.000

EACH

350.00000

0180 1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

150.000

LF  

18.00000

0185 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

20.000

LF  

29.00000

0190 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

150.000

LF  

45.00000

0195 2 Inch Electrical Conduit (Bored) 0.000

110.000

613-00206  
 

10,120.00110.000

10,120.00

240.000

LF  

92.00000

0200 2 Inch Electrical Conduit (Bridge) (Special) 0.000

0.000

613-00207  
 

0.000.000

0.00

5,040.000

LF  

71.00000

0205 6 Inch Electrical Conduit (Bridge)(Special) 0.000

0.000

613-00607  
 

0.000.000

0.00

5,900.000

LF  

93.50000

0210 2 Inch Electrical Conduit (Plastic) 0.000

1,336.000

613-01200  
 

53,440.001,336.000

53,440.00

4,905.000

LF  

40.00000

0215 2 Inch Electrical Conduit (Plastic) (Special) 0.000

0.000

613-01201  
 

0.000.000

0.00

650.000

LF  

45.00000

0220 Electrical Conduit (Plastic)(Multiduct) 0.000

1,235.000

613-03491  
 

49,400.001,235.000

49,400.00

3,670.000

LF  

40.00000
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PCN: 19875R-BID   ESTIMATE RUN 11/01/2018

PROJECT: NHPP0702-342                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000

176.000

613-03492  
 

24,640.00176.000

24,640.00

960.000

LF  

140.00000

0230 Electrical Conduit (Plastic) (Multiduct) (Special) 0.000

0.000

613-03500  
 

0.000.000

0.00

750.000

LF  

55.00000

0235 Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

11,300.00000

0240 Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

21.000

EACH

4,700.00000

0245 Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

56.000

EACH

1,080.00000

0250 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

22.000

EACH

2,000.00000

0255 Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

10.000

EACH

1,260.00000

0260 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

10.000

EACH

2,350.00000

0265 Wiring (Special) 0.000

0.000

613-10010  
 

0.000.000

0.00

1.000

L S 

247,000.00000

0270 Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

20.000

EACH

140.00000

0275 Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

7.000

EACH

2,700.00000
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PCN: 19875R-BID   ESTIMATE RUN 11/01/2018

PROJECT: NHPP0702-342                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Light Standard Metal (20 Foot) 0.000

0.000

613-34200  
 

0.000.000

0.00

6.000

EACH

2,000.00000

0285 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

13.000

EACH

4,500.00000

0290 Lighting Control Center (Special) 0.000

0.000

613-50106  
 

0.000.000

0.00

1.000

EACH

7,500.00000

0295 Power Transformer 0.000

0.000

613-50355  
 

0.000.000

0.00

5.000

EACH

3,600.00000

0300 Circuit Breaker (30A, 2 Pole) 0.000

0.000

613-80105  
 

0.000.000

0.00

28.000

EACH

950.00000

0305 Panelboard (5KVA Mini Load Center) 0.000

0.000

613-81500  
 

0.000.000

0.00

12.000

EACH

4,550.00000

0310 Branch Circuit Panel (Special) 0.000

0.000

613-81800  
 

0.000.000

0.00

5.000

EACH

4,000.00000

0315 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

221.000

SF  

23.00000

0320 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,053.000

SF  

28.00000

0325 Sign Post (Special) 0.000

0.000

614-00040  
 

0.000.000

0.00

297.000

LF  

115.00000

0330 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

73.000

EACH

445.00000
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PCN: 19875R-BID   ESTIMATE RUN 11/01/2018

PROJECT: NHPP0702-342                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

10.000

EACH

3,500.00000

0340 Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0345 Variable Message Sign (Ground Mounted) 0.000

0.000

614-10125  
 

0.000.000

0.00

18.000

EACH

39,550.00000

0350 Variable Speed Limit Sign 0.000

0.000

614-10127  
 

0.000.000

0.00

6.000

EACH

29,000.00000

0355 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

18.000

EACH

260.00000

0360 CWDM Multiplexor Demultiplexor Module 0.000

0.000

614-70026  
 

0.000.000

0.00

2.000

EACH

9,150.00000

0365 CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

36.000

EACH

925.00000

0370 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

54.000

EACH

69.00000

0375 Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

64.000

EACH

880.00000

0380 Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

0.000.000

0.00

11.000

EACH

9,975.00000

0385 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

6.000

EACH

12,975.00000
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PCN: 19875R-BID   ESTIMATE RUN 11/01/2018

PROJECT: NHPP0702-342                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

16.000

EACH

9,625.00000

0395 Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

3.000

EACH

55,600.00000

0400 Fold-Over Tower (ITS) 0.000

0.000

614-86752  
 

0.000.000

0.00

3.000

EACH

15,900.00000

0405 Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

17.000

EACH

580.00000

0410 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

21,430.000

LF  

1.80000

0415 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

10.000

EACH

6,500.00000

0420 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

13,200.00000

0425 Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

8.000

EACH

4,100.00000

0430 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

11.000

EACH

4,000.00000

0435 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

26,000.00000

0440 Mobilization 0.000

0.171

626-00000  
 

128,592.000.171

128,592.00

1.000

L S 

752,000.00000
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PCN: 19875R-BID   ESTIMATE RUN 11/01/2018

PROJECT: NHPP0702-342                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Public Information Services (Tier III) 0.000

0.077

626-01103  
 

770.000.077

770.00

1.000

L S 

10,000.00000

0450 Flagging 0.000

510.000

630-00000  
 

12,750.00510.000

12,750.00

2,240.000

HOUR

25.00000

0455 Traffic Control Inspection 0.000

8.000

630-00007  
 

2,800.008.000

2,800.00

70.000

DAY 

350.00000

0460 Traffic Control Management 0.000

27.000

630-00012  
 

25,650.0027.000

25,650.00

140.000

DAY 

950.00000

0465 Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

550.002.000

550.00

24.000

EACH

275.00000

0470 Construction Traffic Sign (Panel Size A) 0.000

11.000

630-80341  
 

836.0011.000

836.00

22.000

EACH

76.00000

0475 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

50.000

EACH

76.00000

0480 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

96.00000

0485 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

2.000

630-80358  
 

1,100.002.000

1,100.00

4.000

EACH

550.00000

0490 Portable Message Sign Panel 0.000

10.000

630-80359  
 

950.0010.000

950.00

280.000

DAY 

95.00000

0495 Drum Channelizing Device 0.000

5.000

630-80360  
 

190.005.000

190.00

234.000

EACH

38.00000
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PCN: 19875R-BID   ESTIMATE RUN 11/01/2018

PROJECT: NHPP0702-342                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

77.000

EACH

43.50000

0505 Traffic Cone 0.000

18.500

630-80380  
 

407.0018.500

407.00

200.000

EACH

22.00000

0510 Mobile Attenuator 0.000

39.000

630-85041  
 

21,450.0039.000

21,450.00

420.000

DAY 

550.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0520 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0525 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0530 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0535 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

21,500.000

F A 

1.00000

0540 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0550 Stackable Vertical Panels 0.000

23.500

630-80393  
 

810.7523.500

810.75

47.000

EACH

34.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Channel Dev (Spec) 0.000

66.000

630-80390  
 

1,897.5066.000

1,897.50

132.000

EACH

28.75000

CAT 518,827.25518,827.256,195,894.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 Sanitary Facility 0.000

1.000

620-00020  
 

10,640.001.000

10,640.00

2.000

EACH

10,640.00000

CAT 10,640.0010,640.0021,280.00CURRENT AMT0400 $ $ $

$ 529,467.25529,467.25$6,217,174.50$CURRENT AMTPROJECT TOTAL


